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ESTIMATE RUN 08/28/2001

ESTIMATE SUMMARY 14:04:41

CONTID: C13155         ESTIMATE NO: 0003 PROG 1999

PCN: 13155-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY 01 ARTERIAL STRIPING PERCENT TIME:

PROJECT NO: C R600-148                    

FY 01 ARTERIAL STRIPING

NAME OF ROAD: REGION WIDE ARTERIALS

PROJECT COUNTIES: VARIOUS, REGION 6

CONTRACTOR:

KOLBE STRIPING INCORPORATED PAY PERIOD ENDING 08/22/2001 DATE TIME STARTED 05/29/2001

550 TOPEKA WAY DATE LET 05/03/2001 DATE WORK BEGAN 05/23/2001

 DATE AWARDED 05/08/2001 DATE TIME STOPPED 11/15/2001

 DATE CONTRACT EXECUTED 05/23/2001 DATE ACCEPTED 11/15/2001

CASTLE ROCK CO 80104     303/688-9516 DATE NOTICE TO PROCEED 05/29/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,108,654.20 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,076,700.00 NON-PARTICIPATING 730,010.15

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -10,875.15

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

27.84

WORK DAYS

WORK DAYS

77.39%

250,692.00

730,010.15

730,010.15

719,135.00

$

$

$

$

0.00

857,962.20

857,962.20

0.00

857,962.20

-12,719.43

0.00

845,242.77

0.00

AMOUNT DUE 845,242.77 719,135.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 719,135.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

46.5 TIME ALLOW: 167

ORIG TIME ALLOW: 77
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PCN: 13155-BID    ESTIMATE RUN 08/28/2001

PROJECT: C R600-148                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:04:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PAVEMENT MARKING 197.000

7,431.000

202-00250  
 

7,628.000

SF  

0.65000 4,958.207,628.000

4,830.15

0010 MOBILIZATION 0.500

0.500

626-00000  
 

1.000

L S 

10,000.00000 10,000.001.000

5,000.00

0015 THERMOPLASTIC PAVEMENT MARKING 0.000

7,431.000

627-00002  
 

7,431.000

SF  

10.00000 74,310.007,431.000

74,310.00

0020 EPOXY PAVEMENT MARKING 1,884.000

3,349.000

627-00005  
 

6,860.000

GAL 

38.00000 198,854.005,233.000

127,262.00

0025 PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 5,904.000

63,576.000

627-03000  
 

92,557.000

SF  

8.00000 555,840.0069,480.000

508,608.00

0030 MOBILE PAVEMENT MARKING ZONE 8.000

20.000

630-80520  
 

36.500

DAY 

500.00000 14,000.0028.000

10,000.00

0035 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0045 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 857,962.20730,010.151,108,654.20CURRENT AMT0200 $ $ $

$ 857,962.20730,010.15$1,108,654.20$CURRENT AMTPROJECT TOTAL


